


Initial Project
Duration 17

Total Direct Cost
\$310



Activity	Crash Cost	Max Crash Time	Normal Time	Normal Coxt
A	20	1	4	50
B	20	2	3	40
C	40	2	3	60
D	30	2	5	60
E	0	0	4	20
F	100	2	3	40
G	40	1	2	20
H	60	1	4	20