
Start 

Milestone Date: Mon 13/01/14
ID: 2

Preliminaries 
Start:  13/01/14 ID:   3
Finish: 2/01/15 Dur: 255 days
Res:    

Groundworks 
Start:  13/01/14 ID:   4
Finish: 7/02/14 Dur: 20 days
Res:    

Concrete Basement 2 
Start:  19/02/14 ID:   6
Finish: 13/03/14 Dur: 17 days
Res:    

Concrete Basement 1 
Start:  24/03/14 ID:   7
Finish: 14/04/14 Dur: 16 days
Res:    

Concrete Level 1 
Start:  21/04/14 ID:   8
Finish: 20/05/14 Dur: 22 days
Res:    

Concrete Level 2 
Start:  5/06/14 ID:   9
Finish: 25/06/14 Dur: 15 days
Res:    

Concrete Level 3 
Start:  8/07/14 ID:   10
Finish: 24/07/14 Dur: 13 days
Res:    

Concrete Level 4 
Start:  4/08/14 ID:   11
Finish: 21/08/14 Dur: 14 days
Res:    

Concrete Level 5 
Start:  3/09/14 ID:   12
Finish: 23/09/14 Dur: 15 days
Res:    

Masonry 
Start:  Fri 14/03/14ID:   13
Finish: Wed 1/10/1Dur: 144 days
Comp: 0%

Masonry Basement 2 
Start:  14/03/14 ID:   14
Finish: 21/03/14 Dur: 6 days
Res:    

Masonry Basement 1 
Start:  15/04/14 ID:   15
Finish: 18/04/14 Dur: 4 days
Res:    

Masonry Level 1 
Start:  21/05/14 ID:   16
Finish: 4/06/14 Dur: 11 days
Res:    

Masonry Level 2 
Start:  26/06/14 ID:   17
Finish: 7/07/14 Dur: 8 days
Res:    

Masonry Level 3 
Start:  25/07/14 ID:   18
Finish: 1/08/14 Dur: 6 days
Res:    

Masonry Level 4 
Start:  22/08/14 ID:   19
Finish: 2/09/14 Dur: 8 days
Res:    

Masonry Level 5 
Start:  24/09/14 ID:   20
Finish: 1/10/14 Dur: 6 days
Res:    

Metalwork 
Start:  Mon 17/03/1ID:   21
Finish: Wed 10/12/Dur: 193 days
Comp: 0%

Metalwork Basement 2 
Start:  17/03/14 ID:   22
Finish: 18/03/14 Dur: 2 days
Res:    

Metalwork Basement 1 
Start:  16/04/14 ID:   23
Finish: 17/04/14 Dur: 2 days
Res:    

Metalwork level 1 Windows and Door
Start:  22/05/14 ID:   24
Finish: 26/05/14 Dur: 3 days
Res:    

Metalwork level 2 Windows and Door
Start:  27/06/14 ID:   25
Finish: 1/07/14 Dur: 3 days
Res:    

Metalwork level 3 Windows and Door
Start:  28/07/14 ID:   26
Finish: 30/07/14 Dur: 3 days
Res:    

Metalwork level 4 Windows and Door
Start:  25/08/14 ID:   27
Finish: 27/08/14 Dur: 3 days
Res:    

Metalwork level 5 Windows and Door
Start:  25/09/14 ID:   28
Finish: 29/09/14 Dur: 3 days
Res:    

Metalwork level 1 Fitout 
Start:  23/10/14 ID:   29
Finish: 27/10/14 Dur: 3 days
Res:    

Metalwork level 2 Fitout 
Start:  4/11/14 ID:   30
Finish: 6/11/14 Dur: 3 days
Res:    

Metalwork level 3 Fitout 
Start:  14/11/14 ID:   31
Finish: 18/11/14 Dur: 3 days
Res:    

Metalwork level 4 Fitout 
Start:  26/11/14 ID:   32
Finish: 28/11/14 Dur: 3 days
Res:    

Metalwork level 5 Fitout 
Start:  8/12/14 ID:   33
Finish: 10/12/14 Dur: 3 days
Res:    

Hydraulics 
Start:  Mon 10/02/1ID:   34
Finish: Fri 12/12/14Dur: 220 days
Comp: 0%

Hydraulics Rough In Sub basement 
Start:  10/02/14 ID:   35
Finish: 18/02/14 Dur: 7 days
Res:    

Hydraulics Rough In Basement 2 
Start:  10/02/14 ID:   36
Finish: 18/02/14 Dur: 7 days
Res:    

Hydraulics Rough In Basement 1 
Start:  14/03/14 ID:   37
Finish: 24/03/14 Dur: 7 days
Res:    

Hydraulics Rough In Level 1 
Start:  15/04/14 ID:   38
Finish: 23/04/14 Dur: 7 days
Res:    

Hydraulics Rough In Level 2 
Start:  21/05/14 ID:   39
Finish: 29/05/14 Dur: 7 days
Res:    

Hydraulics Rough In Level 3 
Start:  26/06/14 ID:   40
Finish: 4/07/14 Dur: 7 days
Res:    

Hydraulics Rough In Level 4 
Start:  25/07/14 ID:   41
Finish: 4/08/14 Dur: 7 days
Res:    

Hydraulics Rough In Level 5 
Start:  22/08/14 ID:   42
Finish: 1/09/14 Dur: 7 days
Res:    

Hydraulics Fitoff Basement 2 
Start:  23/10/14 ID:   43
Finish: 29/10/14 Dur: 5 days
Res:    

Hydraulics Fitoff Basement 1 
Start:  30/10/14 ID:   44
Finish: 5/11/14 Dur: 5 days
Res:    

Hydraulics Fitoff Level 1 
Start:  6/11/14 ID:   45
Finish: 12/11/14 Dur: 5 days
Res:    

Hydraulics Fitoff Level 2 
Start:  13/11/14 ID:   46
Finish: 19/11/14 Dur: 5 days
Res:    

Hydraulics Fitoff Level 3 
Start:  20/11/14 ID:   47
Finish: 26/11/14 Dur: 5 days
Res:    

Hydraulics Fitoff Level 4 
Start:  27/11/14 ID:   48
Finish: 3/12/14 Dur: 5 days
Res:    

Hydraulics Fitoff Level 5 
Start:  8/12/14 ID:   49
Finish: 12/12/14 Dur: 5 days
Res:    

Electrical 
Start:  Mon 10/02/1ID:   50
Finish: Tue 9/12/14Dur: 217 days
Comp: 0%

Electrical Rough in Below Basement Le
Start:  10/02/14 ID:   51
Finish: 12/02/14 Dur: 3 days
Res:    

Electrical Rough in Basement 2 
Start:  24/03/14 ID:   52
Finish: 25/03/14 Dur: 2 days
Res:    

Electrical Rough in Basement 1 
Start:  21/04/14 ID:   53
Finish: 22/04/14 Dur: 2 days
Res:    

Electrical Rough in Level 1 
Start:  5/06/14 ID:   54
Finish: 6/06/14 Dur: 2 days
Res:    

Electrical Rough in Level 2 
Start:  8/07/14 ID:   55
Finish: 9/07/14 Dur: 2 days
Res:    

Electrical Rough in Level 3 
Start:  4/08/14 ID:   56
Finish: 5/08/14 Dur: 2 days
Res:    

Electrical Rough in Level 4 
Start:  3/09/14 ID:   57
Finish: 4/09/14 Dur: 2 days
Res:    

Electrical Rough in Level 5 
Start:  2/10/14 ID:   58
Finish: 3/10/14 Dur: 2 days
Res:    

Electrical Fitoff Basement 2 
Start:  6/10/14 ID:   59
Finish: 7/10/14 Dur: 2 days
Res:    

Electrical Fitoff Basement 1 
Start:  8/10/14 ID:   60
Finish: 9/10/14 Dur: 2 days
Res:    

Electrical Fitoff Level 1 
Start:  23/10/14 ID:   61
Finish: 24/10/14 Dur: 2 days
Res:    

Electrical Fitoff Level 2 
Start:  4/11/14 ID:   62
Finish: 5/11/14 Dur: 2 days
Res:    

Electrical Fitoff Level 3 
Start:  14/11/14 ID:   63
Finish: 17/11/14 Dur: 2 days
Res:    

Electrical Fitoff Level 4 
Start:  26/11/14 ID:   64
Finish: 27/11/14 Dur: 2 days
Res:    

Electrical Fitoff Level 5 
Start:  8/12/14 ID:   65
Finish: 9/12/14 Dur: 2 days
Res:    

Mechanical 
Start:  Tue 15/04/14ID:   66
Finish: Fri 17/10/14Dur: 134 days
Comp: 0%

Mechanincal Rough in Lift 
Start:  15/04/14 ID:   67
Finish: 21/04/14 Dur: 5 days
Res:    

Mechanincal Fitoff Lift 
Start:  13/10/14 ID:   68
Finish: 15/10/14 Dur: 3 days
Res:    

Mechanincal Rough in AC to Basemen
Start:  15/04/14 ID:   69
Finish: 16/04/14 Dur: 2 days
Res:    

Mechanincal Rough in AC to Basemen
Start:  21/05/14 ID:   70
Finish: 22/05/14 Dur: 2 days
Res:    

Mechanincal Rough in AC to Level 1 
Start:  26/06/14 ID:   71
Finish: 27/06/14 Dur: 2 days
Res:    

Mechanincal Rough in AC to Level 2 
Start:  25/07/14 ID:   72
Finish: 28/07/14 Dur: 2 days
Res:    

Mechanincal Rough in AC to Level 3 
Start:  22/08/14 ID:   73
Finish: 25/08/14 Dur: 2 days
Res:    

Mechanincal Rough in AC to Level 4 
Start:  24/09/14 ID:   74
Finish: 25/09/14 Dur: 2 days
Res:    

Mechanincal Rough in AC to Level 5 
Start:  26/09/14 ID:   75
Finish: 29/09/14 Dur: 2 days
Res:    

Mechanincal Fitoff to Basement 2 
Start:  30/09/14 ID:   76
Finish: 1/10/14 Dur: 2 days
Res:    

Mechanincal Fitoff to Basement 1 
Start:  2/10/14 ID:   77
Finish: 3/10/14 Dur: 2 days
Res:    

Mechanincal Fitoff to Level 1 
Start:  6/10/14 ID:   78
Finish: 7/10/14 Dur: 2 days
Res:    

Mechanincal Fitoff to Level 2 
Start:  8/10/14 ID:   79
Finish: 9/10/14 Dur: 2 days
Res:    

Mechanincal Fitoff to Level 3 
Start:  10/10/14 ID:   80
Finish: 13/10/14 Dur: 2 days
Res:    

Mechanincal Fitoff to Level 4 
Start:  14/10/14 ID:   81
Finish: 15/10/14 Dur: 2 days
Res:    

Mechanincal Fitoff to Level 5 
Start:  16/10/14 ID:   82
Finish: 17/10/14 Dur: 2 days
Res:    

Waterproofing 
Start:  Mon 23/06/1ID:   83
Finish: Tue 21/10/1Dur: 87 days
Comp: 0%

Waterproofing to Level 1 
Start:  23/06/14 ID:   84
Finish: 24/06/14 Dur: 2 days
Res:    

Waterproofing to Level 2 
Start:  24/07/14 ID:   85
Finish: 25/07/14 Dur: 2 days
Res:    

Waterproofing to Level 3 
Start:  20/08/14 ID:   86
Finish: 21/08/14 Dur: 2 days
Res:    

Waterproofing to Level 4 
Start:  19/09/14 ID:   87
Finish: 22/09/14 Dur: 2 days
Res:    

Waterproofing to Level 5 
Start:  20/10/14 ID:   88
Finish: 21/10/14 Dur: 2 days
Res:    

Roofer 
Start:  2/10/14 ID:   89
Finish: 10/10/14 Dur: 7 days
Res:    

Plasterer 
Start:  Wed 26/03/1ID:   90
Finish: Fri 10/10/14Dur: 143 days
Comp: 0%

Plasterer to Basement 2 
Start:  26/03/14 ID:   91
Finish: 28/03/14 Dur: 3 days
Res:    

Plasterer to Basement 1 
Start:  23/04/14 ID:   92
Finish: 25/04/14 Dur: 3 days
Res:    

Plasterer to Level 1 
Start:  9/06/14 ID:   93
Finish: 13/06/14 Dur: 5 days
Res:    

Plasterer to Level 2 
Start:  10/07/14 ID:   94
Finish: 16/07/14 Dur: 5 days
Res:    

Plasterer to Level 3 
Start:  6/08/14 ID:   95
Finish: 12/08/14 Dur: 5 days
Res:    

Plasterer to Level 4 
Start:  5/09/14 ID:   96
Finish: 11/09/14 Dur: 5 days
Res:    

Plasterer to Level 5 
Start:  6/10/14 ID:   97
Finish: 10/10/14 Dur: 5 days
Res:    

Carpenter Fitout 
Start:  Thu 2/10/14ID:   98
Finish: Tue 28/10/1Dur: 19 days
Comp: 0%

Carpenter Fitout to Basement 2 
Start:  2/10/14 ID:   99
Finish: 3/10/14 Dur: 2 days
Res:    

Carpenter Fitout to Basement 1 
Start:  6/10/14 ID:   100
Finish: 7/10/14 Dur: 2 days
Res:    

Carpenter Fitout to Level 1 
Start:  8/10/14 ID:   101
Finish: 10/10/14 Dur: 3 days
Res:    

Carpenter Fitout to Level 2 
Start:  13/10/14 ID:   102
Finish: 15/10/14 Dur: 3 days
Res:    

Carpenter Fitout to Level 3 
Start:  16/10/14 ID:   103
Finish: 20/10/14 Dur: 3 days
Res:    

Carpenter Fitout to Level 4 
Start:  21/10/14 ID:   104
Finish: 23/10/14 Dur: 3 days
Res:    

Carpenter Fitout to Level 5 
Start:  24/10/14 ID:   105
Finish: 28/10/14 Dur: 3 days
Res:    

Painter 
Start:  Wed 8/10/14ID:   106
Finish: Mon 15/12/Dur: 49 days
Comp: 0%

Painter to Basement 2 
Start:  8/10/14 ID:   107
Finish: 10/10/14 Dur: 3 days
Res:    

Painter to Basement 1 
Start:  13/10/14 ID:   108
Finish: 15/10/14 Dur: 3 days
Res:    

Painter to Level 1 
Start:  27/10/14 ID:   109
Finish: 30/10/14 Dur: 4 days
Res:    

Painter to Level 2 
Start:  6/11/14 ID:   110
Finish: 11/11/14 Dur: 4 days
Res:    

Painter to Level 3 
Start:  18/11/14 ID:   111
Finish: 21/11/14 Dur: 4 days
Res:    

Painter to Level 4 
Start:  28/11/14 ID:   112
Finish: 3/12/14 Dur: 4 days
Res:    

Painter to Level 5 
Start:  10/12/14 ID:   113
Finish: 15/12/14 Dur: 4 days
Res:    

Ceramic Tiler 
Start:  Mon 13/10/1ID:   114
Finish: Fri 5/12/14 Dur: 40 days
Comp: 0%

Ceramic Tiler to Level 1 
Start:  13/10/14 ID:   115
Finish: 22/10/14 Dur: 8 days
Res:    

Ceramic Tiler to Level 2 
Start:  23/10/14 ID:   116
Finish: 3/11/14 Dur: 8 days
Res:    

Ceramic Tiler to Level 3 
Start:  4/11/14 ID:   117
Finish: 13/11/14 Dur: 8 days
Res:    

Ceramic Tiler to Level 4 
Start:  14/11/14 ID:   118
Finish: 25/11/14 Dur: 8 days
Res:    

Ceramic Tiler to Level 5 
Start:  26/11/14 ID:   119
Finish: 5/12/14 Dur: 8 days
Res:    

Carpet 
Start:  Fri 31/10/14ID:   120
Finish: Thu 25/12/1Dur: 40 days
Comp: 0%

Carpet to Level 1 
Start:  31/10/14 ID:   121
Finish: 11/11/14 Dur: 8 days
Res:    

Carpet to Level 2 
Start:  12/11/14 ID:   122
Finish: 21/11/14 Dur: 8 days
Res:    

Carpet to Level 3 
Start:  24/11/14 ID:   123
Finish: 3/12/14 Dur: 8 days
Res:    

Carpet to Level 4 
Start:  4/12/14 ID:   124
Finish: 15/12/14 Dur: 8 days
Res:    

Carpet to Level 5 
Start:  16/12/14 ID:   125
Finish: 25/12/14 Dur: 8 days
Res:    

Cleaner 
Start:  Wed 12/11/1ID:   126
Finish: Fri 26/12/14Dur: 33 days
Comp: 0%

Cleaner to Basement 2 
Start:  12/11/14 ID:   127
Finish: 12/11/14 Dur: 1 day
Res:    

Cleaner to Basement 1 
Start:  12/11/14 ID:   128
Finish: 12/11/14 Dur: 1 day
Res:    

Cleaner to Level 1 
Start:  12/11/14 ID:   129
Finish: 12/11/14 Dur: 1 day
Res:    

Cleaner to Level 2 
Start:  24/11/14 ID:   130
Finish: 24/11/14 Dur: 1 day
Res:    

Cleaner to Level 3 
Start:  4/12/14 ID:   131
Finish: 4/12/14 Dur: 1 day
Res:    

Cleaner to Level 4 
Start:  16/12/14 ID:   132
Finish: 16/12/14 Dur: 1 day
Res:    

Cleaner to Level 5 
Start:  26/12/14 ID:   133
Finish: 26/12/14 Dur: 1 day
Res:    

External Works 
Start:  13/10/14 ID:   134
Finish: 10/11/14 Dur: 21 days
Res:    

Finish 

Milestone Date: Fri 2/01/15
ID: 135

Concrete 
Start:  Wed 19/02/1ID:   5
Finish: Tue 23/09/1Dur: 155 days
Comp: 0%

Job Duration 
Start:  Mon 13/01/1ID:   1
Finish: Fri 2/01/15 Dur: 255 days
Comp: 0%
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