ID	Duration	Start	Finish	Successors	Resource Names
1	**255 days**	**Mon 13/01/14**	**Fri 2/01/15**		
2	0 days	Mon 13/01/14	Mon 13/01/14	3,6,4	
3	255 days	Mon 13/01/14	Fri 2/01/15	135	
4	20 days	Mon 13/01/14	Fri 7/02/14	6,12,35,36,51	
5	**155 days**	**Wed 19/02/14**	**Tue 23/09/14**		
6	17 days	Wed 19/02/14	Thu 13/03/14	7,14,22,37	
7	16 days	Mon 24/03/14	Mon 14/04/14	8,15,38,49,67,	
8	22 days	Mon 21/04/14	Tue 20/05/14	9,16,39,70	
9	15 days	Thu 5/06/14	Wed 25/06/14	10,17,40,71	
10	13 days	Tue 8/07/14	Thu 24/07/14	11,18,41,72	
11	14 days	Mon 4/08/14	Thu 21/08/14	12,19,42,73	
12	15 days	Wed 3/09/14	Tue 23/09/14	20,74,89	
13	**144 days**	**Fri 14/03/14**	**Wed 1/10/14**		
14	6 days	Fri 14/03/14	Fri 21/03/14	7,15,22SS+1 d	
15	4 days	Tue 15/04/14	Fri 18/04/14	8,16,23SS+1 d	
16	11 days	Wed 21/05/14	Wed 4/06/14	9,17,24SS+1 d	
17	8 days	Thu 26/06/14	Mon 7/07/14	10,18,25SS+1	
18	6 days	Fri 25/07/14	Fri 1/08/14	11,19,26SS+1	
19	8 days	Fri 22/08/14	Tue 2/09/14	12,20,27SS+1	
20	6 days	Wed 24/09/14	Wed 1/10/14	28SS+1 day,58	
21	**193 days**	**Mon 17/03/14**	**Wed 10/12/14**		
22	2 days	Mon 17/03/14	Tue 18/03/14	23	
23	2 days	Wed 16/04/14	Thu 17/04/14	24	



Critical		Project Summary		Manual Summary Rollup	
Critical Split		Rolled Up Critical		Manual Summary	
Task		Rolled Up Critical Split		Start-only	
Split		Inactive Task		Finish-only	
Milestone		Inactive Milestone		External Tasks	
Slack		Inactive Summary		External Milestone	
Slippage		Manual Task		Deadline	
Summary		Duration-only		Progress	

ID	Duration	Start	Finish	Successors	Resource Names
24	3 days	Thu 22/05/14	Mon 26/05/14	9,25	
25	3 days	Fri 27/06/14	Tue 1/07/14	10,26	
26	3 days	Mon 28/07/14	Wed 30/07/14	11,27	
27	3 days	Mon 25/08/14	Wed 27/08/14	12,28	
28	3 days	Thu 25/09/14	Mon 29/09/14		
29	3 days	Thu 23/10/14	Mon 27/10/14	30	
30	3 days	Tue 4/11/14	Thu 6/11/14	31	
31	3 days	Fri 14/11/14	Tue 18/11/14	32	
32	3 days	Wed 26/11/14	Fri 28/11/14	33	
33	3 days	Mon 8/12/14	Wed 10/12/14		
34	**220 days**	**Mon 10/02/14**	**Fri 12/12/14**		
35	7 days	Mon 10/02/14	Tue 18/02/14		
36	7 days	Mon 10/02/14	Tue 18/02/14	6,37,49	
37	7 days	Fri 14/03/14	Mon 24/03/14	38	
38	7 days	Tue 15/04/14	Wed 23/04/14	39	
39	7 days	Wed 21/05/14	Thu 29/05/14	40	
40	7 days	Thu 26/06/14	Fri 4/07/14	41	
41	7 days	Fri 25/07/14	Mon 4/08/14	42	
42	7 days	Fri 22/08/14	Mon 1/09/14	43	
43	5 days	Thu 23/10/14	Wed 29/10/14	44	
44	5 days	Thu 30/10/14	Wed 5/11/14	45	
45	5 days	Thu 6/11/14	Wed 12/11/14	46	
46	5 days	Thu 13/11/14	Wed 19/11/14	47	



Critical	Project Summary	Manual Summary Rollup	
Critical Split	Rolled Up Critical	Manual Summary	
Task	Rolled Up Critical Split	Start-only	
Split	Inactive Task	Finish-only	
Milestone	Inactive Milestone	External Tasks	
Slack	Inactive Summary	External Milestone	
Slippage	Manual Task	Deadline	
Summary	Duration-only	Progress	

ID	Duration	Start	Finish	Successors	Resource Names
47	5 days	Thu 20/11/14	Wed 26/11/14	48	
48	5 days	Thu 27/11/14	Wed 3/12/14	49	
49	5 days	Mon 8/12/14	Fri 12/12/14		
50	**217 days**	**Mon 10/02/14**	**Tue 9/12/14**		
51	3 days	Mon 10/02/14	Wed 12/02/14	6,52	
52	2 days	Mon 24/03/14	Tue 25/03/14	53,59,91	
53	2 days	Mon 21/04/14	Tue 22/04/14	54,60,92	
54	2 days	Thu 5/06/14	Fri 6/06/14	55,61,93	
55	2 days	Tue 8/07/14	Wed 9/07/14	56,62,94	
56	2 days	Mon 4/08/14	Tue 5/08/14	57,63,95	
57	2 days	Wed 3/09/14	Thu 4/09/14	58,64,96	
58	2 days	Thu 2/10/14	Fri 3/10/14	59,65,97	
59	2 days	Mon 6/10/14	Tue 7/10/14	60,107	
60	2 days	Wed 8/10/14	Thu 9/10/14	61,108	
61	2 days	Thu 23/10/14	Fri 24/10/14	62,109	
62	2 days	Tue 4/11/14	Wed 5/11/14	63,110	
63	2 days	Fri 14/11/14	Mon 17/11/14	64,111	
64	2 days	Wed 26/11/14	Thu 27/11/14	65,112	
65	2 days	Mon 8/12/14	Tue 9/12/14	113	
66	**134 days**	**Tue 15/04/14**	**Fri 17/10/14**		
67	5 days	Tue 15/04/14	Mon 21/04/14	68	
68	3 days	Mon 13/10/14	Wed 15/10/14		
69	2 days	Tue 15/04/14	Wed 16/04/14	70	





ID	Duration	Start	Finish	Successors	Resource Names
70	2 days	Wed 21/05/14	Thu 22/05/14	71	
71	2 days	Thu 26/06/14	Fri 27/06/14	72	
72	2 days	Fri 25/07/14	Mon 28/07/14	73	
73	2 days	Fri 22/08/14	Mon 25/08/14	74	
74	2 days	Wed 24/09/14	Thu 25/09/14	75	
75	2 days	Fri 26/09/14	Mon 29/09/14	76	
76	2 days	Tue 30/09/14	Wed 1/10/14	77,99	
77	2 days	Thu 2/10/14	Fri 3/10/14	78,100	
78	2 days	Mon 6/10/14	Tue 7/10/14	79,101	
79	2 days	Wed 8/10/14	Thu 9/10/14	80,102	
80	2 days	Fri 10/10/14	Mon 13/10/14	81,103	
81	2 days	Tue 14/10/14	Wed 15/10/14	82,104	
82	2 days	Thu 16/10/14	Fri 17/10/14	105	
83	**87 days**	**Mon 23/06/14**	**Tue 21/10/14**		
84	2 days	Mon 23/06/14	Tue 24/06/14	85,115FS+5 da	
85	2 days	Thu 24/07/14	Fri 25/07/14	86,116FS+5 da	
86	2 days	Wed 20/08/14	Thu 21/08/14	87,117FS+5 da	
87	2 days	Fri 19/09/14	Mon 22/09/14	88,118FS+5 da	
88	2 days	Mon 20/10/14	Tue 21/10/14	119FS+5 days	
89	7 days	Thu 2/10/14	Fri 10/10/14	49	
90	**143 days**	**Wed 26/03/14**	**Fri 10/10/14**		
91	3 days	Wed 26/03/14	Fri 28/03/14	59,76,92	
92	3 days	Wed 23/04/14	Fri 25/04/14	60,77,93	



Critical		Project Summary		Manual Summary Rollup	
Critical Split		Rolled Up Critical		Manual Summary	
Task		Rolled Up Critical Split		Start-only	
Split		Inactive Task		Finish-only	
Milestone		Inactive Milestone		External Tasks	
Slack		Inactive Summary		External Milestone	
Slippage		Manual Task		Deadline	
Summary		Duration-only		Progress	

ID	Duration	Start	Finish	Successors	Resource Names
93	5 days	Mon 9/06/14	Fri 13/06/14	29,78,84FS+5	
94	5 days	Thu 10/07/14	Wed 16/07/14	30,79,85FS+5	
95	5 days	Wed 6/08/14	Tue 12/08/14	31,80,86FS+5	
96	5 days	Fri 5/09/14	Thu 11/09/14	32,81,87FS+5	
97	5 days	Mon 6/10/14	Fri 10/10/14	33,49,68,82,88	
98	**19 days**	**Thu 2/10/14**	**Tue 28/10/14**		
99	2 days	Thu 2/10/14	Fri 3/10/14	100	
100	2 days	Mon 6/10/14	Tue 7/10/14	101	
101	3 days	Wed 8/10/14	Fri 10/10/14	102,115	
102	3 days	Mon 13/10/14	Wed 15/10/14	103,116	
103	3 days	Thu 16/10/14	Mon 20/10/14	104,117	
104	3 days	Tue 21/10/14	Thu 23/10/14	105,118	
105	3 days	Fri 24/10/14	Tue 28/10/14	119	
106	**49 days**	**Wed 8/10/14**	**Mon 15/12/14**		
107	3 days	Wed 8/10/14	Fri 10/10/14	108	
108	3 days	Mon 13/10/14	Wed 15/10/14	109	
109	4 days	Mon 27/10/14	Thu 30/10/14	110,121,127,1	
110	4 days	Thu 6/11/14	Tue 11/11/14	111,122,130	
111	4 days	Tue 18/11/14	Fri 21/11/14	112,123,131	
112	4 days	Fri 28/11/14	Wed 3/12/14	113,124,132	
113	4 days	Wed 10/12/14	Mon 15/12/14	125,133	
114	**40 days**	**Mon 13/10/14**	**Fri 5/12/14**		
115	8 days	Mon 13/10/14	Wed 22/10/14	29,43,44,45,61	



Critical		Project Summary		Manual Summary Rollup	
Critical Split		Rolled Up Critical		Manual Summary	
Task		Rolled Up Critical Split		Start-only	
Split		Inactive Task		Finish-only	
Milestone		Inactive Milestone		External Tasks	
Slack		Inactive Summary		External Milestone	
Slippage		Manual Task		Deadline	
Summary		Duration-only		Progress	

ID	Duration	Start	Finish	Successors	Resource Names
116	8 days	Thu 23/10/14	Mon 3/11/14	30,46,62,117	
117	8 days	Tue 4/11/14	Thu 13/11/14	31,47,63,118	
118	8 days	Fri 14/11/14	Tue 25/11/14	32,48,64,119	
119	8 days	Wed 26/11/14	Fri 5/12/14	33,49,65	
120	**40 days**	**Fri 31/10/14**	**Thu 25/12/14**		
121	8 days	Fri 31/10/14	Tue 11/11/14	122,127,128,1	
122	8 days	Wed 12/11/14	Fri 21/11/14	123,130	
123	8 days	Mon 24/11/14	Wed 3/12/14	124,131	
124	8 days	Thu 4/12/14	Mon 15/12/14	125,132	
125	8 days	Tue 16/12/14	Thu 25/12/14	133	
126	**33 days**	**Wed 12/11/14**	**Fri 26/12/14**		
127	1 day	Wed 12/11/14	Wed 12/11/14		
128	1 day	Wed 12/11/14	Wed 12/11/14		
129	1 day	Wed 12/11/14	Wed 12/11/14	130	
130	1 day	Mon 24/11/14	Mon 24/11/14	131	
131	1 day	Thu 4/12/14	Thu 4/12/14	132	
132	1 day	Tue 16/12/14	Tue 16/12/14	133	
133	1 day	Fri 26/12/14	Fri 26/12/14	135	
134	21 days	Mon 13/10/14	Mon 10/11/14	135	
135	0 days	Fri 2/01/15	Fri 2/01/15