Job Duration
Start: Mon 13/01/1D: 1

start

Milestone Dat

Mon 13/01/14
ID: 2

Preliminaries
Start: 13/01/14
2/01/15

D: 3
Dur:

55 days

Groundworks
Start: 13/01/14

Concrete Basement 2
Start: 19/02/14 _ID: 6

Concrete Basement 1
Start: 24/03/14 _1D: 7

Concrete Level 1
Start: 21/04/14 _1D: 8

Concrete Level 2
Start: 5/06/14 1D 9

Concrete Level 3
Start: 8/07/14 _1D: 10

Concrete Level 4
Start: 4/08/14 _ID: 11

Concrete Level 5
Start: 3/09/14 : 12

Finish: Tue 23/09/1Dur: 155 days
Comp: 0%

‘Masonry
Start: Fri 14/03/1411

Mon 17/03/1D: 21
Finish: Wed 10/12/Dur: 193 days
o

‘Hydraulics
Start: Mon 10/02/1D: 34

Finish: Fri 12/12/14Dur: 220 days
Comp: 0%

Electrical
Start: Mon 10/02/1D: 50

Finish: Tue 9/12/14Dur: 217 days
Comp: 0%

‘Mechanical
Start: Tue 15/04/11D: 66

Finish: Fri 17/10/14Dur: 134 days
Comp: 0%

Waterproofing
Mon 23/06/I

83

Carpenter Fitout
Start: Thu 2/10/141D: 98
Finish: Tue 28/10/1Dur: 19 days

Wed 8/10/1:1D: 106
: Mon 15/12/Dur: 49 days
Comp: 0%

Ceramic Tiler
Mon 13/10/:D: 114

Finish: Fri 5/12/14 Dur: 40 days
Comp: 0%

Fri 31/10/141D: 120
Finish: Thu 25/12/1Dur: 40 days
Comp: 0%

Cleaner
Start: Wed 12/11/1D: 126
i

Finish: 13/03/14 _Dur: 17 days

Res:

Hydraulics Rough In Sub basement

Start: 10/02/14 _ID: 35

Finish: 18/02/14 _Dur: 7 days

Res:

Hydraulics Rough In Basement 2

Start: 10/02/14 _D: 36

14/04/14 _ Dur: 16 days

Masonry Basement 2
Start: 14/03/14

14

Finish: 20/05/14 _Dur: 22 days

Res:

Masonry Basement 1
Start: 15/04/14 ID: 15

Masonry Level 1
Start: 21/05/14 1D: 16

Finish: 25/06/14 _Dur: 15 days

Res:

Masonry Level 2
Start: 26/06/14 _ID: 17

Finish: 24/07/14 _Dur: 13 days
Res:

Masonry Level 3
Start: 25/07/14 _1D: 18

Finish: 21/08/14 _Dur: 14 days

R

Masonry Level 4
Start: 22/08/14

19

Finish: 23/09/14 _Dur: 15 days
Res:

Masonry Level 5
Start: 24/09/14 1D: 20

Finish: 21/03/14 _Dur: 6 days

R

Finish: 18/04/14 _Dur: 4 days
Res:

Metalwork Basement 2
Start: 17/03/14 _1D: 22

h:4/06/14  Dur: 11 days

Metalwork Basement 1
Start: 16/04/14 _1D: 23

Metalwork level 1 Windows and Door
Start: 22/05/14 _1D: 24

h:7/07/14 _ Dur:8 days

Metalwork level 2 Windows and Door
Start: 27/06/14 _1D: 25

sh: 1/08/14__ Dur: 6 days
Res:

Metalwork level 3 Windows and Door

Start: 28/07/14 _1D: 26

Finish: 2/09/14 _ Dur: 8 days

Res:

Metalwork level 4 Windows and Door
Start: 25/08/14 _1D: 27

ish: 1/10/14 _ Dur: 6 days
Res:

Metalwork level 5 Windows and Door
Start: 25/09/14 _1D: 28

Finish: 18/03/14 _Dur: 2 days

Res:

Hydraulics Rough In Basement 1

Start: 14/03/14 _1D: 37

Finish: 17/04/14 _Dur: 2 days

Res:

Hydraulics Rough In Level 1
Start: 15/04/14 _ID: 38

Finish: 26/05/14 _Dur: 3 days
Res:

Hydraulics Rough In Level 2
Start: 21/05/14 _1D: 39

Finish: 1/07/14 _ Dur: 3 days

Res:

Finish: 30/07/14 _Dur: 3 days

Res:

Finish: 27/08/14 _Dur: 3 days
Res:

Finish: 29/09/14 _Dur: 3 days
Res:

Metalwork level 1
Start: 23/10/14 _1D: 29

out

Hydraulics Rough In Level 3
Start: 26/06/14 _ID: 40

Hydraulics Rough In Level 4
Start: 25/07/14 _1D: 41

Hydraulics Rough In Level 5
Start: 22/08/14 _ID: 42

Metalwork level 2 Fitout

Metalwork level 3 Fitout

Metalwork level 4 Fitout

Start: 4/11/14 1D 30

Start: 14/11/14 _1D: 31

Start: 26/11/14 _1D: 32

Metalwork level 5 Fitout
Start: 8/12/14  1D: 33

Finish: 27/10/14 _Dur: 3 days P nishe6/1/1a Dur: 3 days Finish: 18/11/14 _ Dur: 3 days Finish: 28/11/14 _Dur: 3 days Finish: 10/12/14 _ Dur: 3 days
Re: Res: Res Res: Res
Hydraulics Fitoff Basement 2 Hydraulics Fitoff Basement 1 Hydraulics Fitoff Level 1 Hydra ff Level 2 Hydraulics Fitoff Level 3 Hydraulics Fitoff Level 4

Start: 23/10/14 _ID: 43

Finish: 18/02/14  Dur: 7 days

Res:

Finish: 24/03/14 _Dur: 7 days

Res:

Finish: 23/04/14 _Dur: 7 days
Res:

Finish: 29/05/14 _Dur: 7 days
Res:

Finish: 4/07/14 _ Dur: 7 days

Res:

Finish: 4/08/14 _ Dur: 7 days

Res:

Finish: 1/09/14 _ Dur: 7 days

Res:

Finish: 29/10/14 _Dur: 5 days

Res:

Start: 30/10/14 _ID: 44

Start: 6/11/14 _ID: 45

Start: 13/11/14 _ID: 46

Finish: 5/11/14 _ Dur:5 days

Finish: 12/11/14 _Dur: 5 days

Finish: 19/11/14 _Dur: 5 days

Res:

Res:

Res:

Start: 20/11/14 _ID: 47

Finish: 26/11/14 _Dur: 5 days

Res:

Start: 27/11/14 _ID: 48

Finish: 3/12/14 _ Dur: 5 days

Res:

Hydraulics Fitoff Level 5
Start: 8/12/14  1D: 49

Electrical Rough in Below Basement L

Start: 10/02/14 _ID: 51

Electrical Rough in Basement 2

Start: 24/03/14 _ID: 52

Electrical Rough in Basement 1

Start: 21/04/14 _D: 53

Electrical Rough in Level 1
Start: 5/06/14 _ID: 54

Electrical Rough in Level 2
Start: 8/07/14 _ID: 55

Electrical Rough in Level 3
Start: 4/08/14 _ID: 56

Electrical Rough in Level 4
Start: 3/09/14  ID: 57

Electrical Rough in Level 5
Start: 2/10/14 _ID: 58

Electrical Fitoff Level 5
Start: 8/12/14 _ ID: 65

Finish: 12/02/14 _Dur: 3 days

Res:

Finish: 25/03/14 _Dur: 2 days

Res:

Finish: 22/04/14_Dur: 2 days

Res:

Finish: 6/06/14 _ Dur: 2 days
Res:

Finish: 9/07/14__ Dur: 2 days

Res:

Finish: 5/08/14 __ Dur: 2 days

Res:

Finish: 4/09/14 _ Dur: 2 days
Res:

Finish: 3/10/14 _Dur: 2 days
Res:

Finish: 9/12/14 _ Dur: 2 days

Electrical Fitoff Level 4
Start: 26/11/14 _ID: 64

Finish: 27/11/14 _Dur: 2 days

Res

Electrical Fitoff Level 3

Start: 14/11/14 _1D: 63

Electrical Fitoff Level 2.
Start: 4/11/14  ID: 62

ish: 17/11/14 _Dur: 2 days

Start: 23/10/14 _ID: 61

Electrical Fitoff Basement 1
Start: 8/10/14 _ID: 60

Finish: 9/10/14 _ Dur: 2 days

Res:

Electrical Fitoff Basement 2
Start: 6/10/14 _ID: 59

Mechanincal Rough in Lift
Start: 15/04/14 _ID: 67

Finish: 7/10/14 _ Dur: 2 days

Res:

Mechanincal Fitoff Li
Start: 13/10/14 _ID: 68

1/04/14_Dur: 5 days

Mechanincal Rough in AC to Basemen
Start: 15/04/14  ID: 69

Mechanincal Rough in AC to Basemen
Start: 21/05/14_1D: 70

Mechanincal Rough in AC to Level 1

Start: 26/06/14 _ID: 71

Mechanincal Rough in AC to Level 2

Start: 25/07/14 _1D: 72

Mechanincal Rough in AC to Level 3

Start: 22/08/14 1D: 73

Finish: 15/10/14 _Dur: 3 days

Res:

24/10/14 _Dur: 2 days

nish: 5/11/14  Dur: 2 days
Re

Mechanincal Rough in AC to Level 4

Start: 24/09/14 1D: 74

Finish: 16/04/14 _ Dur: 2 days
Res:

Plasterer to Basement 2
Start: 26/03/14 _ID: 91

Finish: 22/05/14 _ Dur: 2 days

Plasterer to Basement 1
Start: 23/04/14 _1D: 92

Finish: 27/06/14 _Dur: 2 days

Res:

Waterproofing to Level 1
Start: 23/06/14 _ID: 84

Finish: 28/07/14 _Dur: 2 days

Res:

Waterproofing to Level 2
Start: 24/07/14_1D: 85

Finish: 25/08/14 _Dur: 2 days

Res:

Waterproofing to Level 3
Start: 20/08/14 86

ish: 25/09/14 _ Dur: 2 days
Res:

Mechanincal Rough in AC to Level 5
Start: 2¢

Finish: 29/09/14 _Dur: 2 days

Res:

Fitoff to Basement 2

[ Fitoff to Basement 1

Start: 30/09/14 ID: 76

Start: 2/10/14 _ 1D: 77

Finish: 1/10/14 _ Dur: 2 days

Finish: 3/10/14 _ Dur: 2 days

Res:

Res:

Mechanincal Fitoff to Level 1
Start: 6/10/14 78

Finish: 7/10/14 _ Dur: 2 days

Res:

Fitoff to Level 2

Fitoff to Level 3

Mechanincal Fitoff to Level 4

Start: 8/10/14 _ ID: 79

Start: 10/10/14 1D: 80

Start: 14/10/14 _1D: 81

Finish: 9/10/14  Dur: 2 days

Finish: 13/10/14_Dur: 2 days

Finish: 15/10/14 _Dur: 2 days

Res:

Res:

Res:

Mechanincal Fitoff to Level 5
Start: 16/10/14 1D 82

Finish: 17/10/14 _Dur: 2 days

Res:

Waterproofing to Level 4
Start: 19/09/14 _1D: 87

Waterproofing to Level 5
Start: 20/10/14 _ID: 88

4/06/14 _ Dur: 2 days

Plasterer to Level 1
Start: 9/06/14 _ID: 93

Finish: 25/07/14 _Dur: 2 days

Res:

Plasterer to Level 2
Start: 10/07/14 _1D: 94

ish: 21/08/14 _Dur: 2 days
Res:

Plasterer to Level 3
Start: 6/08/14 1D 95

ish: 22/09/14 _ Dur: 2 days
Res:

Roofer
Start: 2/10/14 _1D: 89

Plasterer to Level 4
Start: 5/09/14 _ID: 96

Finish: 10/10/14 _Dur: 7 days
Res:

Finish: 21/10/14 _Dur: 2 days
Res:

Plasterer to Level 5
Start: 6/10/14 _ID: 97

Finish: 28/03/14 _ Dur: 3 days
Res:

Finish: 25/04/14 _Dur: 3 days

Finish: 13/06/14 _Dur: 5 days

Res:

Finish: 16/07/14 Dur:Sdays

Res:

Finish: 12/08/14 _Dur: 5 days

Res:

Finish: 11/09/14 _ Dur: 5 days

Res:

Finish: 10/10/14 _Dur: 5 days

Res:

Carpenter Fitout to Basement 2
Start: 2/10/14__ID: 99

Dur: 2 days

Carpenter Fitout to Basement 1

/10/14.

100

Finish: 7/10/14 _ Dur: 2 days

Carpenter Fitout to Level 1

Carpenter Fitout to Level 2

Carpenter Fitout to Level 3

Start: 8/10/14 _ ID: 101

Start: 13/10/14 _1D: 102

Start: 16/10/14 _ID: 103

Finish: 10/10/14  Dur: 3 days

Finish: 15/10/14 _Dur: 3 days

Finish: 20/10/14 _Dur: 3 days

Res:

Res:

Res:

Carpenter Fitout to Level 4

Carpenter Fitout to Level 5

Start: 21/10/14 _1D: 104

Start: 24/10/14 1D 105

Finish: 23/10/14 _Dur: 3 days

Finish: 28/10/14 _Dur: 3 days

Res:

Res:

Painter to Basement 2
Start: 8/10/14 _1D: 107

Finish: 10/10/14 _Dur: 3 days

Res:

Painter to Basement 1
Start: 13/10/14 _1D: 108

Finish: 12/12/14 _Dur: 5 days

Res:

Painter to Level 1

Painter to Level 2

Painter to Level 3

Start: 27/10/14 1D 109

Start: 6/11/14

Start: 18/11/14 1D 111

Painter to Level 4
28/11/14 112
sh:3/12/14 _ Dur: 4 days

Painter to Level 5
Start: 10/12/14 _1D: 113
h:15/12/14 _Dur: 4 days

>
Finish: 15/10/14 _Dur: 3 days P|  Finish:30/10/14 _ Dur: 4 days Finish: 11/11/14 _Dur: 4 days Finish: 21/11/14 _Dur: 4 days
Res: Res Res: Res:

Ceramic Tiler to Level 1 Ceramic Tiler to Level 2 Ceramic Tiler to Level 3 Ceramic Tiler to Level 4 Ceramic Tiler to Level 5

Start: 13/10/14 _ID: 115 Start: 23/10/14 _ ID: 116 ) Start: 4/11/14 _ ID: 117 Start: 14/11/14 ID: 118 Start: 26/11/14 _ ID: 119

External Works
Start: 13/10/14 _1D: 134

Finish: 22/10/14 _Dur: 8 days

Finish: 3/11/14 _ Dur: 8 days

Res:

Res:

Finish: 13/11/14 _Dur: 8 days

Finish: 25/11/14 _Dur: 8 days

Finish: 5/12/14 _ Dur: 8 days

Res:

Res:

Res:

Carpet to Level 1

Carpet to Level 2

Start: 31/10/14 _ID: 121

Start: 12/11/14 _ID: 122

Finish: 11/11/14 _Dur: 8 days

Finish: 21/11/14 _Dur: 8 days

Res:

Res:

Carpet to Level 3
Start: 24/11/14 _1D: 123

Finish: 3/12/14 _ Dur: 8 days

Res:

Carpet to Level 4

Carpet to Level 5

Start: 16/12/14 _1D: 125

Start: 4/12/14 _ID: 124
inish: 15/12/14 _Dur: 8 days

Finish: 25/12/14 _Dur: 8 days

Res:

Cleaner to Basement 2
Start: 12/11/14 _1D: 127

Finish: 12/11/14 _Dur: 1 day
Res:

Cleaner to Basement 1
Start: 12/11/14 _ID: 128

Finish: 12/11/14 _Dur: 1 day
Res:

Cleaner to Level 1
Start: 12/11/14 1D: 129

Finish: 12/11/14 _Dur: 1 day
Res:

Cleaner to Level 2
Start: 24/11/14 1D 130
Finish: 24/11/14 _Dur: 1 day
Res:

Cleaner to Level 3

Cleaner to Level 4

Start: 4/12/14 _1D: 131

Start: 16/12/14 1D 132

Finish: 4/12/14__ Dur: 1day

Finish: 16/12/14 _Dur: 1 day

Res:

Res:

Cleaner to Level 5
Start: 26/12/14

ID: 133

Finish

Finish: 10/11/14 _Dur: 21 days

Res:






